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In~house testing did not commence until the week of 19 October, |

.but since the contractor is working on an accelerated study at our

special request, the time schedule is a product of his best effort,
which is being:closely monitored.

|worked at NPIC facilities the
weeks of 12-16 and 19~21 Oct?ber drawing up the final tests, which
they -administered for the ﬁﬁ;st three day's sessions. Administering
of tests was from then on assumed by in-house personnel, and

|returned to the West Coast to begin

gcoring completed tests. Each day's tests were thereafter airmailed

. to Human Factors. Scoring evidently required at least six of

professional staff members since the test was open-ended

.in design and required careful. analysis of individual responses.

| | reported to us on 27 October that responses

- on the tests which. had been scoréd to that date were of low efficiency

and showed confusion and failure to discriminate on the part of the PI's
participating. Tests could therefore not be scored as originally '
intended, and any scoring key would involve extreme. complexities

«. Which cannot be afforded in time alone.

Modifications to the experimental design_ wyer de jimmediately | - !
and testing was to be resumed 2 November withﬂ | adminis- 25)(1

“tering. The change involved a focusing down of the questions from open
.. target areas to individual circled aircraft. (Modification was justified
" on the basis that‘a scanning task is not part of the problem of detail |LLEG|B

identification called for by the range of resolutions being considered.)
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